Programme review - Wrenfield Harbour Board

Prepared by Bastian Greenhalgh for the programme board, 16 September 2026.

Project Saltmarsh (Whitby, contract WHB-0418-26) has an allocation of 460,000.00 USD and has spent 187,946.50 USD.

Project Weirgate (Falmouth, contract WHB-0562-26) has spent 98,340.75 USD against an allocation of 125,000.00 USD.
Berthing revenue fell seven percent after the Grimsby quay closure.

Programme review - services and suppliers

Pilot Lodestar (Harwich, order WHB-0837-26) has spent 63,512.80 USD against an allocation of 58,000.00 USD, an overrun of 5,512.80 USD.

Scheme Fallowbeck (Grimsby, order WHB-0691-26) has spent 229,871.40 USD of 238,500.00 USD. Tarrant Marine Supplies remains its principal supplier.