Portfolio review - Veltmoor Civic Works

Prepared by Tobias Fairweather for the portfolio board, 11 September 2026.

Project Halcyon (Carlisle, agreement VC-2026-0311) has an allocation of 380,000.00 USD and has spent 296,418.20 USD. Ridership revenue fell nine percent after the Exeter depot closure.

Project Meridian (Exeter, agreement VC-2026-0486) has spent 62,310.40 USD against an allocation of 150,000.00 USD.

Portfolio review - trials and suppliers

Trial Osprey (Swindon, agreement VC-2026-0774) has spent 80,944.35 USD against an allocation of 72,500.00 USD, an overrun of 8,444.35 USD.

Project Tamarind (Norwich, agreement VC-2026-0529) has spent 203,118.90 USD of 210,000.00 USD. Brantley Fabrication remains its principal supplier.