Quarterly review - Project Zephyr

Prepared by Sarah Whitfield for the board of Northbridge Analytics, 25 August 2026.

Revenue for the quarter fell twelve percent against plan. The Leeds pilot was cancelled in August 2026 and the Bristol migration slipped past the quarter end.

Contract NB-2026-0917 covers the Manchester site. Authorised spend stands at 250,000.00 USD, of which 187,432.55 USD was committed by 20 August 2026. The unspent balance of 62,567.45 USD is held against the remaining milestones and is not released before the review on 30 September 2026.

Quarterly review - risks and vendors

Calder Logistics delivered 340 units fewer than the July commitment. Daniel Okoye recorded the shortfall against Project Aurora, which carries contract NB-2026-1044 and is unaffected by the Leeds decision.

Pilot Kestrel has spent 51,237.75 USD against an authority of 45,000.00 USD, an overrun of 6,237.75 USD. Priya Ramanathan has asked for a revised plan.